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CONTACTS

Kurt Nelson

knelson@tulaliptribes-nsn.gov
Project Contact:Tulalip TribePrimary Sponsor:

Josh Meidav

jmeidav@tulaliptribes-nsn.gov
Alt Project Contact:Lead Entity: Snohomish Basin LE

Dave Wilbur

dwilbur@tulaliptribes-nsn.gov
Billing Contact:

Elizabeth Butler

elizabeth.butler@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 10/16/2009 Original End Date: FundingEnd Date:01/01/2012 12/31/2016

Funding Formula: Requested Original Current

Aquatic Lands Enhancement Acct: $0.00 $0.00 $456,780.05(0%) (0%) (18%)

Puget Sound Acq. & Restoration: $500,000.00 $500,000.00 $1,550,000.00(85%) (85%) (62%)

Sponsor Match: $90,000.00 $90,000.00 $488,500.00(15%) (15%) (20%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$590,000.00 $590,000.00 $2,495,280.05

$1,806,102.05 

$200,678.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$49,997.08 

$0.00 

$67,164.46 2.69%

Last Released Billing: 12/24/2015

Pending Billing:

Number of Billings: 9

No
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AMENDMENTS

# Type Applied Date Description

 14 Time Extension 12/17/2015 The project period of 10/16/2009 to 12/31/2015 is extended to allow the 

contracting party until 12/31/2016 to complete the project.

 12 Cost Change 08/13/2015 The project agreement is increased in the amount of $500,000 of 2015-17 PSAR 

(effective July 10, 2015) and $88,500 of sponsor match approved by the SRFB on 

May 6, 2015 and by the SRFB Technical Review Panel on June 14, 2015, to afford 

completion of the estuary restoration project, and Special Conditions specifying 

project deliverables are added.

 11 Time Extension 09/10/2014 The project period of 10/16/2009 to 09/30/2014 is extended to allow the 

contracting party until 12/31/2015 to complete the project.

 10 Cost Change 10/31/2014 This amendment 1) increases the project agreement to total $1,906,780.05 with 

the addition of $400,000 of 09-11 return PSAR funds and $400,000 sponsor match 

to afford rising construction costs, and 2) expands the scope of work to include the 

full estuary restoration project, as proposed in the original grant application, all as 

approved by the SRFB subcommittee on September 4, 2014.

 9 Time Extension 05/13/2014 The project period of 10/16/2009 to 06/30/2014 is extended to allow the 

contracting party until 09/30/2014 to complete the project.

 8 Cost Change 09/20/2013 Funding is increased by $100,000 of 2007-2009 PSAR return funds from 10-1877, 

to afford higher than anticipated construction costs bringing the total Project 

Agreement to $1,106,780.05.

 7 Cost Change 08/06/2013 Funding is increased by $50,000 of 2007-2009 PSAR return funds, to afford higher 

than anticipated construction costs bringing the total Project Agreement to 

$1,006,780.05.

 6 Time Extension 06/13/2013 The project period of 10/16/2009 to 06/30/2013 is extended to allow the 

contracting party until 06/30/2014 to complete the project.

 5 Time Extension 09/14/2012 The project period of 10/16/2009 to 09/30/2012 is extended to allow the 

contracting party until 06/30/2013 to complete the project.

 4 Special Conditions Change 07/18/2012 Completion of the earlier project, Qwuloolt Estuary Phase II Design (07-1624), was 

significantly delayed.  In order to facilitate closing the 07-1624 project agreement 

with submittal of 95% Designs, a special condition  for completion of the Qwuloolt 

Estuary restoration final design deliverables is added to this project agreement.

 3 Cost Change 03/07/2012 This PSAR funded project provides the primary source of match for the ALEA 

funded project No. 06-1604 “Qwuloolt Estuary Restoration and Trail” and is similar 

in scope and schedule. In order to streamline contracting, this amendment will 

integrate No. 06-1604 into No. 09-1277 by aligning the scope of work and 

increasing the agreement amount by $456,780.05 of unspent ALEA program 

funds, bringing the project agreement to total $956,780.05 in funding.

 2 Scope Change 01/25/2012 The project scope is changed to remove the levee breach and second year west 

levee construction, and to add channel restoration with riparian planting.

 1 Time Extension 12/06/2011 The project period of 10/16/2009 to 01/01/2012 is extended to allow the 

contracting party until 09/30/2012 to complete the project.
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes Staffing changes occurred during the reporting 

period. The restoration ecologist assigned to this 

project changed positions within the Tribes Natural 

and Cultural Resources Department. The Project 

Manager will either promote or advertise for a 

replacement.

2 of 5 Describe the work accomplished during this reporting 

period.

Completed construction of the stormwater and sewer 

line actions on the perimeter of the worksite. 

Coordination with the Corps Construction Manager 

and Real Estate staff occurred during the reporting 

period. Discussions focused on obtaining as-built 

maps of the setback levee and starting a real estate 

appraisal of properties associated with the project - 

per Corps requirements. Periodic monitoring of the 

site by the Tribes Project Manager and Nearshore 

Manager occurred during the reporting period. 

Monitoring focused on project performance and 

biological response. A tribal contractor hired in 2015 

to plant the berms begam planting the remaining 

berms.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. Work planned for the next reporting period include 

as-built surveying and mapping of project features, 

unrelated to the Corps work. Continuing to request 

as-builts from the Corps for the set-back levee. 

Hiring a new restoration ecologist to support and 

oversee continued work on the site. Continueing to 

plant berms and monitoring the site, and continueing 

with the Corps appraisal requirements.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

Yes One of the scope tasks include development of a 

stewardship plan for the site. We plan on beginning 

the development of the plan, but it may not be 

finished until after the project completion date of 

December of 2016.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 10/16/2009 X

Cultural Resources Complete 10/16/2009 Completed in 2008 X

Applied for Permits 03/01/2010 Federal permits were 

submitted in 2009

X

Progress Report Submitted 03/15/2011 X

Annual Project Billing 03/15/2011 and at least once per 

year thereafter

X

Progress Report Submitted 09/30/2011 X

Progress Report Submitted 03/16/2012 X

RFP Complete/Consultant Hired 05/30/2012 was 07/01/2011 X

Annual Project Billing 07/31/2012 X

Progress Report Submitted 07/31/2012 X

Permits Complete 09/21/2012 X

Bid Awarded/Contractor Hired 09/24/2012 X

Progress Report Submitted 12/31/2012 X

Restoration Started 02/13/2013 USACE portion X

Progress Report Submitted 04/30/2013 X

Final Design to RCO 07/31/2013 Per Special Condition to 

Grant Agreement

X

Progress Report Submitted 09/30/2013 X

Progress Report Submitted 12/31/2013 X

Progress Report Submitted 03/31/2014 X

Annual Project Billing 11/30/2014 X

Progress Report Submitted 12/31/2014 X

Progress Report Submitted 06/01/2015 X

Restoration Complete 10/31/2015 Setback Levee & Breach X

Progress Report Submitted 11/13/2015 X

Final Design to RCO 12/07/2015 Tulalip As-built designs 

and Memos on the 

channels and berms

X

Progress Report Submitted 03/31/2016 Update on status of 

remaining corps work 

items (reconciliation and 

as-builts)

X 06/30/2016 Staff changes

Progress Report Submitted 06/01/2016 Update on status of 

remaining corps work 

items (reconciliation and 

as-builts)

X 06/30/2016 Staff changes

Stewardship Plan to RCO 06/30/2016 Per SRFB standards. X 12/01/2016 Negotiation and coordination 

with the City of Marysville will 

likely push completing this 

beyond 2016

Final Design to RCO 06/30/2016 Tulalip Tribes portions of 

the project as-builts, with 

lessons learned report 

(Secial Condition from 

SRFB Technical Review 

Panel)

Progress Report Submitted 09/30/2016 Update on status of 

remaining corps work 

items (reconciliation and 

as-builts)

Final Billing to RCO 12/30/2016 Or as soon as USACOE 

completes the 

reconciliation

Final Design to RCO 12/30/2016 USACOE Setback dike
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Agreement End Date 12/31/2016 Or sooner if USACOE 

completes the 

reconciliation and 

delivers as-builts

Final Report in PRISM 12/31/2016 In order to reflect the 

final project costs as 

USACOE determines

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Clear & Grade Permit 08/01/2012 10/9/2012 G12-0023 and G12-0024

Cultural Assessment [Section 

106]

12/9/2008 120808-24-COE-S Survey in 2006 and 2008. 

Determination of No Historic 

Properties Affected.

Dredge/Fill Permit [Section 

10/404 or 404]

05/28/2010 11/16/2010 NWS-2010-00759

Endangered Species Act 

Compliance [ESA]

1/12/2009 13410-2009-I-0112USFWS Fish Passage/Habitat 

Restoration Programmatic, NMFS 

Section 4(d) Limit Number 8 (Habitat 

Restoration)

Hydraulics Project Approval 

[HPA]

08/08/2012 9/5/2012 120658-2

SEPA 05/28/2010 6/29/2011 PA 10013

Shoreline Permit 05/28/2010 8/2/2011 PA 10013 This permit was appealed, but  permit 

was upheld  9/13/2011.

Water Quality Certification 

[Section 401]

12/24/2008 2/4/2009 Pl-09-11 Ecology certifies that work complies 

with CWA and CZMA and State 

CZMP.

Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

N/ATell us about your progress with securing your permits or 

ESA consultation.

3 of 4

N/ANoDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4

RCO Project Number: 09-1277 July  01, 2016 Page: 5


